



D.C.
R+D

JAR-856-2246
10 January 68

TO: Bruce B. ✓
cc: Dave W., Bob B.

SUBJECT: Progress Report
Contract Nos. DC-CT-1503, DC-TM-1504
1 December thru 31 December 67

1.0 Contract DC-CT-1503

1.1 Life Rafts - 16 ea ordered on PR-GN-68-08-15-004

The coated fabric supplier has been having technical difficulties in processing fabric. However, he assures us that the problems have now been overcome and that the yellow raft material and tapes will be delivered to us on or before 8 January 68. The sage green material and tapes are to be in our hands on or before 15 January.

Two (2) each rafts will be shipped two (2) weeks after receipt of material and two (2) each rafts every week following until completion of order.

2.0 Contract DC-TM-1504

2.1 Sustaining Engineering Services, W/O-GN-68-11-27-008

Raft specifications will be written up, checked against raft performance and sent to Bruce B. on or before 19 January 68.

STAT

Regards,

JAR/es



Logged
16 Jan 68

ITEMS REMAINING TO BE DELIVERED 1 January 1968

New Equipment and Spare Parts

Contract No. DC-CI-1503

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160006-6

JAR-856-2246

10 January 1968

<u>Purchase Request No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
PR-GN-67-04-14-064	2	300 ea GN P7834 Screw, Thumb Knurled	29 February 68
PR-GN-67-05-22-070	1	34 ea GN 10738G01 Inflator Valve Assy	Part 19 Jan-Balance 31 Jan 68
PR-GN-68-08-15-004	1	8 ea GN 16000G-01ECOOO Life Raft (yellow) 8 ea GN 16000G-01ABOOO Life Raft (green)	Ref: Item 1.1 of Progress Report
PR-GN-68-10-31-010	1	3 ea GN 16001G01 Flowmeter	8 January 68
PR-GN-68-11-16-011	1	1 ea GN 10374G01 Glove, F/P, S/N 17 1 ea GN 10374G02 Glove, F/P, S/N 17	To be Cancelled
PR-GN-68-12-20-013	1	100 ea GN P7053 Gasket, Cyl. Seal 2 qt GN A2695 Hardener 2 qt GN A2694 Resin, Hi Temp	30 January 68 8 January 68 8 January 68
PR-GN-68-12-28-014	1	12 ea GN K36 Coverlayer Mod Kits	Part 2 Feb-Balance by 1 Mar 68